
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:35 AM
Run date

Time

Reviewer: Jefferson, Paul 07-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 408 Date: 17-Aug-2011 Wednesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 708

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear and mild

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

•Arrived at the CHP facility for plate blasting at 0700 hrs.
•Observed Stump and Sons blast the paint off of the Seismic Joint plates that have been installed at the
CHP test track in West Sacramento. This operation lasted from 0730 to 1200 hrs. It was agreed that an
entire shift was needed for the operation including Stump and Sons delivering the used blast media to the
disposal site and offloading it.
•Drove back to SFOBB.
•Documented information gathered during operation this morning .
•Attended a meeting with Brian Maroney and Larry Durain (DS Brown) regarding the Skyway expansion
joints. This lasted until 1600 hrs.

Accrued 2 hours of overtime covering CCO 140 work.
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